

Prop 400	Agency	Project Location	Project Description	Total Cost	ARRA Allocation	Priority	STIP Status	NEPA Status	Site Selection	Final Design	Land Acquisition	Contract Award Date	Project Completion Date	Project Notes
Yes	RPTA	Mesa O&M facility	Maintenance expansion	\$11,625,000	\$0	2.1	B	A	100	0	100	Jul 2009	Feb 2010	Expand maintenance facility, including equipment to make facility fully functional
Yes	Tempe	EVBOM	Expansion/Upgrade	\$7,200,000	\$6,500,000	2.1	B	A	100	100	100	Jun 2009	Sep 2010	Expansion/upgrade to provide additional bus parking shade structures; full LNG/bio-diesel fueling capability; and parking area for new generation of neighborhood circulator buses
Yes	Phoenix	South facility	Upgrade/rehab	\$30,000,000	\$0	2.1	B	A	100	0	100	Sep 2010	Dec 2011	Expand/rehab maintenance facility
No	Phoenix	Bell Rd/SR-51	Bus access crossover	\$650,000	\$640,070	2.2	B	A		0		Feb 2010	Apr 2010	Construct crossover lane
No	Phoenix	Pecos/40th St	Park and Ride	\$15,000,000	\$3,000,000	2.2	B	A	100	0		Feb 2010	Jul 2010	Expansion of existing park and ride
Yes	Phoenix	Central Station	Transit Center	\$10,000,000	\$5,000,000	2.2	A	A	100	0		Feb 2010	Sep 2010	Transit center renovations, restoring full scope of work which was reduced due to funding limitations
No	Phoenix	Desert Sky Mall	Upgrade/rehab	\$7,500,000	\$0	2.2	B	A	100	0		May 2010		Expand/rehab transit center
No	Goodyear	I-10/Litchfield Rd	Park and Ride	\$13,137,928	\$1,083,602	2.3	A	A	100	30	Mar 2009	Jul 2009	Mar 2010	Regional park and ride currently in design
No	Mesa	Power Road and Red Mountain	Park-and-Ride	\$11,500,000	\$1,038,250	2.3	B	B	100	0	0	Nov 2009	May 2010	New park and ride project in development
No	Mesa	Gilbert Road and Red Mountain	Park-and-Ride	\$11,500,000	\$1,527,250	2.3	B	B	100	0	0	Nov 2009	May 2010	New park and ride project in development
No	Phoenix	27th Avenue/Baseline	Park and Ride	\$7,500,000	\$0	2.3	A	B	100	0	Complete	May 2010	Nov 2010	Future park and ride land acquired
Yes	VMR	CPEV LRT	Park-and-Ride Expansion	\$16,000,000	\$0	2.3	A	B		0		Dec 2009	Dec 2010	The initial Environmental Impact Statement for the Central Phoenix/East Valley LRT Project identified and evaluated the need for about 2,000 additional park-and-ride spaces after the project is in operation. A Categorical Exclusion will be required to comply with NEPA.
Yes	Mesa	US 60/Country Club	Park and Ride	\$9,800,000	\$6,834,500	2.3	A	B	90	0	0	Jun 2010	Mar 2011	Regional park and ride currently in site selection process
No	Phoenix	32nd Street/Baseline	Park and Ride	\$15,000,000	\$0	2.3	A	A	0	0		Mar 2011	Nov 2011	Future park and ride
No	Scottsdale	Scottsdale/McDowell Rds.	Transit Center	\$500,000	\$0	2.4	A	A	100			May 2009	May 2010	CE approved, Phase I final design contract for on-street bays to City Council 2/24/09, partially funded by FTA grant AZ-04-0004
No	Scottsdale	Goldwater Blvd./2nd St.	Transit Center	\$1,100,000	\$0	2.4	B	A	100			Jul 2009	Jul 2010	Facility rehabilitation at 10-year old Loloma transit center
No	Scottsdale	Shea Blvd./90th St.	Transit Center	\$500,000	\$0	2.4	B	A	100	0	Oct 2009	Mar 2010	Oct 2010	CE approved, ready for final design of on-street bays and signal, partially funded by FTA grant AZ-90-X074
Yes	Tempe	South Tempe	Transit Center	\$14,770,000	\$0	2.4	A	B	80	0	0	Jan 2010	Sep 2011	Regional transit center/park and ride. Currently in site selection process
No	RPTA	Regional	Paratransit call center	\$2,000,000	\$0	3.2	B	A	0	0	0	Jan 2010	Jun 2010	Create a single call center for paratransit service requests to support the region's paratransit operations
No	Avondale	Avondale Blvd/I-10	Park and Ride	\$250,000	\$250,000	3.3	B	A	0	0	0		Apr 2010	New park and ride site selection and design
Yes	Phoenix	Happy Valley/I-17	Park and Ride	\$14,606,108	\$5,500,000	3.3	A	A	100	30	Mar 2009	Nov 2009	Dec 2010	Regional park and ride currently in site selection process
Yes	VMR	Tempe South Corridor	BRT Park-and-Rides and Transit Centers	\$40,000,000	\$0	3.3	A	B	90	0	0	Mar 2010	Jul 2011	An Alternatives Analysis and Conceptual Engineering are nearly complete for this project. Minimal land acquisition is required. A Categorical Exclusion will be required to comply with NEPA.
Yes	RPTA	Arizona Avenue	BRT corridor	\$22,500,000	\$15,000,000	3.4	A	A	100	0	0	Oct 2009	Jun 2010	Capital improvements to support bus rapid transit service, currently in design
Yes	VMR	Tempe South Corridor	Bus Rapid Transit Capital	\$23,000,000	\$0	3.4	A	B	90	0	0	Dec 2009	Jul 2011	An Alternatives Analysis and Conceptual Engineering are nearly complete for this project. Minimal land acquisition is required. Falls under Listed CEs (23 CFR 771.117(c)) that does not need further NEPA approval by the FTA
Yes	Glendale	Glendale/Grand	Transit Center	\$4,400,000	\$0	3.5	A	B	100	0		Mar 2010	Sep 2010	Regional transit center currently in design
No	Glendale	Citywide	Bus shelters	\$300,000	\$0	4.1	A	A	10	20		Jun 2009	Sep 2009	Install 20 bus shelters
No	Gilbert	Citywide	Install bus shelters	\$240,000	\$0	4.1	A	A					Sep 2009	Purchase 21 bus shelters

Prop 400	Agency	Project Location	Project Description	Total Cost	ARRA Allocation	Priority	STIP Status	NEPA Status	Site Selection	Final Design	Land Acquisition	Contract Award Date	Project Completion Date	Project Notes
No	Scottsdale	Citywide	Bus Stop Lighting	\$1,200,000	\$0	4.1	B	A	100			Jun 2009	Dec 2009	Install solar lighting poles and route information at 600 bus stops, bid package already developed
No	Phoenix	Various	ADA Bus Stop Improvements	\$75,000,000	\$0	4.1	B	A				Jul 2009	Jul 2011	
No	Mesa	Various locations	Purchase 6 mini bus shelters.	\$42,000	\$0	4.1	B	B	100					
No	Mesa	Various locations	Purchase 34 standard bus shelters.	\$306,000	\$0	4.1	B	B	100					
No	Chandler	Citywide	Install new bus shelters and replace old bus shelters	\$1,000,000	\$0	4.1	B	B						
No	Phoenix	Various	Bus Shelter	\$25,000,000	\$0	4.1	B	A						Bus stop furniture and shelters at various locations
No	Phoenix	Citywide	Bus stop improvements	\$30,000,000	\$4,321,217	4.1	B	A						
No	Phoenix	Citywide	Bus pullouts	\$75,000,000	\$0	4.1	B	A						
No	Phoenix	Citywide	Preventive maintenance	\$5,400,000	\$5,400,000	5.4	A	A					Jun 2010	Reimburse preventive maintenance costs
No	Gilbert	Citywide	Solar lighting	\$70,000	\$0	5.5	A	A					Sep 2009	Purchase 36 solar lighting units and 50 solar lighting batteries/parts
No	RPTA	Mesa O&M facility	Solar collectors	\$4,000,000	\$0	5.5	B	A	100	0	100	Jun 2009	Nov 2009	Install solar panels at maintenance facility
Yes	VMR	CPEV LRT	Park-and-Ride Shade Canopies	\$15,000,000	\$5,000,000	5.5	A	A	100	0		Jun 2009	Dec 2009	Construction documents for these shade canopies as part of the Central Phoenix/East Valley LRT Project are near completion. The Central Phoenix/East Valley EIS has been completed and included shade canopies. Therefore, there are no additional NEPA requirements.
No	Phoenix	Regional	Bus stop database	\$250,000	\$300,000	5.5	B	A				Sep 2009	Jan 2010	Acquire and install a new transit stop database, related equipment and survey stop locations for inclusion in system
No	Tempe	Bounded by Rural Road; Broadway Road; Priest Drive; Washington Street	Transit Signal Pre-emption System	\$1,500,000	\$0	5.5	B	B				Jul 2009	Feb 2010	Install Transit Signal Pre-emption System, including installation of communication system
No	Tempe	Citywide	Arterial Variable Messaging and Next Bus Arrival Sign System	\$4,500,000	\$0	5.5	B	B				Jul 2009	Apr 2010	Install arterial street variable messaging system and intelligent bus arrival messaging system
No	RPTA	Regional	Fleet upgrades/rehab	\$4,500,000	\$0	5.5	B	A				Jun 2009	Jul 2010	Fleet rehab and equipment upgrades
Yes	VMR	CPEV LRT	Security Enhancements	\$9,000,000	\$0	5.5	A	A		0		Aug 2009	Dec 2010	These improvements were not included in the initial Central Phoenix/East Valley LRT Project because funding was not available. Falls under Listed CEs (23 CFR 771.117(c)) that does not need further NEPA approval by the FTA
No	Tempe	LRT Corridor-City of Tempe along the LRT alignment	CCTV Monitoring Stations-	\$425,099	\$0	5.5	A	A						Install wireless communications and CCTV monitoring at LRT intersections
No	Tempe	Citywide	Transportation Network Management	\$1,000,000	\$0	5.5	B	B						Purchase and install wireless communications; additional CCTV cameras for major intersections; install additional fiber optic cables in existing conduits.
No	Mesa	Power Road and State Route Loop 202 - Red Mountain Freeway	Purchase solar infrastructure (elevated trackers, 1,219 solar panel modules, and associated electrical infrastructure).	\$1,160,000	\$0	5.5	A	B	100	0				
No	Mesa	Gilbert Road and McDowell Road, NEC	Purchase solar infrastructure (elevated trackers, 871 solar panel modules, and associated electrical infrastructure).	\$1,160,000	\$0	5.5	A	B	100	0		May 2009		

Prop 400	Agency	Project Location	Project Description	Total Cost	ARRA Allocation	Priority	STIP Status	NEPA Status	Site Selection	Final Design	Land Acquisition	Contract Award Date	Project Completion Date	Project Notes
No	Tempe	Citywide	Railroad Crossing Safety Project-Railroad crossings at University Dr. and Ash/Farmer; Kyrene Rd and Elliott Road; Rural Rd south of Apache; and at LRT Crossings	\$2,500,000	\$0	5.5	B	B						Develop solutions and construct minor improvements addressing safety concerns along railroad crossings
Yes	VMR	CPEV LRT	Project Close-Out	\$38,000,000	\$36,000,000		A	A					Jun 2009	The Central Phoenix/East Valley Light Rail Transit starter line was completed in December 2008. There is the potential to reduce the local match requirement on outstanding and unspent contract and financing commitments. There are no additional NEPA requirements.
Yes	VMR	Northwest Corridor	LRT Extension - Phase 1 Park-and-Ride Construction	\$16,000,000	\$0		A	B	100	95	50	Sep 2009	Dec 2010	The design for this project is 95% complete and a contractor has been hired. A Categorical Exclusion will be required to comply with NEPA.
Yes	VMR	Northwest Corridor	LRT Extension - Phase 1 Capital Improvements	\$102,000,000	\$0		A	B	100	95	50	May 2009	Dec 2012	The design for this project is 95% complete and a contractor has been hired. This project would require an EA to comply with NEPA. Draft environmental tech reports have been completed to support an EA.