About the Project

Phase II of the Northwest Extension will extend light rail west on Dunlap Avenue from 19th Avenue, then north on 25th Avenue and across I-17 on Mountain View Road with a terminus on the west side of the freeway near Metrocenter Mall.

At the end-of-line, the Metrocenter Station will be the first elevated station in Valley Metro’s light rail system. The existing Transit Center will relocate to below the elevated station. Adjacent to the transit center will be a four-story park-and-ride garage that will be accessible to the station.

PROJECT STATUS

- The project design is now complete.
- Representatives are beginning the real estate acquisition process and have started contacting property owners.
- Coordination and collaboration with local area community groups, business owners and residents continues.
- An online public meeting later this summer will provide information on the project’s final design, public art concepts and an overview of upcoming construction. Online public meeting details will be posted on the project website.
- An online groundbreaking ceremony will be held in mid-August. Please refer to the project website for the details.
- The property owner of the former Metrocenter Mall is actively looking for redevelopment opportunities.

NEXT STEPS

- Construction is anticipated to begin in August 2020.
- The first phase of work, utility relocations, will occur at various locations on Dunlap and 25th avenues and on Mountain View Road.
- Business assistance programming will begin in August 2020.
- A workforce development program focused on education and career development related to the project will be launched in late 2020.

COST FORECAST*

<table>
<thead>
<tr>
<th>Phase</th>
<th>Programmed</th>
<th>Expended</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design Phase</td>
<td>$25 million</td>
<td>$22.5 million</td>
</tr>
</tbody>
</table>

*Estimated as of May 2020.

PROJECT SCHEDULE

- **2015 - 2017**: PLANNING
- **2018 - 2020**: DESIGN
- **2020-2023**: CONSTRUCTION
- **2024**: COMPLETION

Join the Northwest Extension Phase II mailing list by contacting:

Michael Book
Community Outreach Coordinator
mbook@valleymetro.org
602.256.5811 | TTY 602.256.5811

For more information, please visit valleymetro.org/northwest2.

FACT SHEET / Q3 2020
valleymetro.org/northwest2

Metrocenter Station Rendering

Voter approved

Michael Book
Community Outreach Coordinator
mbook@valleymetro.org
602.256.5811 | TTY 602.256.5811

For more information, please visit valleymetro.org/northwest2.