About the Project

The South Central Extension/Downtown Hub will connect with the current light rail system in downtown Phoenix and operate south on Central Avenue to Baseline Road. The project also includes a light rail transit hub in downtown Phoenix, new stations and public art.

Light rail has proven to generate economic prosperity for historically underserved communities in metro Phoenix. Light rail makes the unique offerings of South Phoenix more accessible to others, attracting new customers, businesses and jobs to the area.

PROJECT STATUS

- Construction activities, including utility relocation, are occurring in the downtown area and along south Central Avenue.
- Valley Metro Business Assistance is currently implementing programs such as business banners, marketing and technical assistance.
- Detailed construction activity descriptions and schedule information are available at valleymetro.org/southcentral.
- Stay up to date by downloading the Construct VM app.

5.5 MILES
9 STATIONS
2 PARK-AND-RIDES

NEXT STEPS

- Two Construction Advisory Boards (CAB) have been initiated and are assisting with construction oversight.

COST FORECAST*

<table>
<thead>
<tr>
<th></th>
<th>PROGRAMMED</th>
<th>EXPENDED</th>
<th>% EXPENDED</th>
<th>FORECAST</th>
</tr>
</thead>
<tbody>
<tr>
<td>Construction</td>
<td>$829,458,088</td>
<td>$39,901,071</td>
<td>5%</td>
<td>$829,458,088</td>
</tr>
<tr>
<td>Utilities</td>
<td>$52,750,123</td>
<td>$678,758</td>
<td>1%</td>
<td>$52,750,123</td>
</tr>
<tr>
<td>Right of Way</td>
<td>$66,287,525</td>
<td>$2,554,223</td>
<td>4%</td>
<td>$66,287,525</td>
</tr>
<tr>
<td>Design/Management</td>
<td>$313,694,283</td>
<td>$87,975,597</td>
<td>28%</td>
<td>$313,694,283</td>
</tr>
<tr>
<td>Vehicles</td>
<td>$82,897,877</td>
<td>0%</td>
<td>0%</td>
<td>$82,897,877</td>
</tr>
<tr>
<td>TOTAL</td>
<td>$1,345,087,896</td>
<td>$131,109,629</td>
<td>10%</td>
<td>$1,345,087,896</td>
</tr>
</tbody>
</table>

*Estimated as of May 2020.

To subscribe to weekly email updates, contact your Community Outreach Coordinator. For more information, please visit valleymetro.org/southcentral.

Julie Cruz Giffilian  
Downtown - Lincoln  
Community Outreach Coordinator  
jcruz@valleymetro.org  
O: 602 495 8274

Julie Smith  
Lincoln - Broadway  
Community Outreach Coordinator  
jmsmith@valleymetro.org  
O: 602 744 5563

Khandle Hedrick  
Broadway - Baseline  
Community Outreach Coordinator  
k hedrick@valleymetro.org  
O: 602 523 6039

Victoria Bray  
Downtown - I-17 Bridge  
Business Assistance Coordinator  
vbray@valleymetro.org  
O: 602 495 8284

Flor D. Mason  
I-17 Bridge - Baseline  
Business Assistance Coordinator  
f mason@valleymetro.org  
O: 602 523 6032
SOUTH CENTRAL EXTENSION/DOWNTOWN HUB

TITLE
LIGHT RAIL EXTENSION

FACT SHEET / Q3 2020
valleymetro.org/southcentral

PROJECT SCHEDULE*

2012 - 2017
PLANNING

2017 - 2019
DESIGN

2019 - 2024
CONSTRUCTION

2024
COMPLETION

*Dates are approximate and subject to change.

Download the Construct VM app for real-time construction information.

valleymetro
valleymetroconstruction
extensionsurcentral

ROUTE MAP

Downtown Phoenix

LEGEND

Valley Metro Rail/Station Platform
South Central Extension/
Downtown Hub/Station Platform
Capitol/I-10 West Extension
Park-and-Ride
Traction Power
Substation (TPSS)
Signal Building

PROJECT SCHEDULE*

2012 - 2017
PLANNING

2017 - 2019
DESIGN

2019 - 2024
CONSTRUCTION

2024
COMPLETION

*Dates are approximate and subject to change.

Download the Construct VM app for real-time construction information.

valleymetro
valleymetroconstruction
extensionsurcentral